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I. Major Activities During the Past Week:

A. Support to ODP:

MAINS (Management Information System for | 25X1
field statioms) All GIM-II DMS files pertainIfig To mMessage cir-

cuit efficiency became operational on 18 August 81. Data origi-

nates from MAX (Message Automatic Exchange) and ARS (Automated

Relay System) log tapes. Phase II of the project has concluded.

Over 900 work-hours were expended in this effort. | | 25)(1

25X1

B. Support to OICE: (The name of the PHOTOINT Tasking Office -
(PTO) has been changed to the Office of Imagery Collection and
Exploitation (OICE))

CAMS (COMIREX Automated Management System) A final draft of
the CAMS P/S - ACRES Interface Control Document was published.
Minor changes are expected from the Defense Mapping Agency before
the document is placed under configuration control. 25X1

25X1

C. Support to 0C:

SPRINT (Scheduling, Planning and Resource Management Informa-
tion System) In a meeting withl |and Planning 25X1
Staff Personnel from 0C, specially developed procedures and docu-
mentation were turned over, enabling OC to use NASAPERT and EZPERT
to satisfy short-term OC scheduling needs. The use of NASAPERT
and EZPERT will be monitored to collect SPRINT requirements.

25X1

D. Support to 0S:

4C  (Community-Wide Computer-Assisted Compartmentation Control
System) Three members of the 4C team, | 25X1

25X1 | |spent the week | [contirming 25X
inpstallation and system requirements with 4C users. 25X1
25X1

25X1
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E. Support to OSWR:

TADS (Technical Analysis and Display System) A new baseline
was brought up on 14 August. TADS now has considerably enhanced
curve fitting procedures and user interface.

MIPR funds ($270K) were received from the Air Force's Foreign
Technology Division. A formal proposal for the advanced TADS sta-
tion (using a Chromatics) is expected y Wednesday. A
2420 and tasking will be sent to Logistics before 1 September.

The advanced station funds and separate funds already sent will be
combined into a single package in negotiations [::::f::]

Problems:

Meetings between the DDA and various members and directors of
0C, 0DP, OL, and 0S this week have resulted in several reversals
on the decision of the location for the 4C computer and communica-
tions centers. At the time of this report, a final decision has
yet to be made. This situation has the potential for serious
impacts on 4C, in schedule, budgeting and potential viability,
especially considering that | |renovation was to begin
during the first week of September. | |

IRS's recent attempts to process our April W-2 tapes have
uncovered problems. Our area contact for -IRS provided us with
incorrect specifications. We are recreating the tapes correctly.

This method of dealing with IRS (via third party) will continue to
have potential problems.

The CAMSTACK line problems (line from 1G34 to GC-47, line from
GC-47 to the remote facility) have not been resolved. The possi-
bility of delivering the CAMSTACK testbed to the remote facility
on 1 September looks bleak at this time.
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